COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 03/ 2001

ESTI MATE SUMVARY 07: 51: 20
CONTI D C12304 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 12304- BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON: TIVE CHARGED: 54.5 DAYS TIME ALLOW 120 WORK DAYS
DECEPTI ON CREEK BRI DGE REPLACEMVENT PERCENT TIME:  45.42 ORI G TI ME ALLOW 120 WORK DAYS
PRQJECT NO BR 0401- 016
DECEPTI ON CREEK BRI DGE REPLACEMENT
NAVE OF ROAD: us 40
PRQJECT COUNTI ES: MOFFAT
CONTRACTOR:
ClVIL CONSTRUCTORS, |NC., OF COLORADO PAY PERI OD ENDI NG 05/ 02/ 2001 DATE TI ME STARTED 02/12/2001
273 G LSTRAP COURT, SUI TE 300 DATE LET 11/ 30/ 2000 DATE WORK BEGAN  02/12/2001
DATE AWARDED 12/ 06/ 2000 DATE TI ME STOPPED 10/31/2001
DATE CONTRACT EXECUTED  12/21/2000 DATE ACCEPTED 10/ 31/ 2001
GLENVOOD SPRI NGS CO 81601 970 945 6100 DATE NOTI CE TO PROCEED 02/ 12/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 764, 894. 14 PARTI Cl PATI NG $ 519, 436. 57 $ 294, 110. 12
AWARD PRQJECT AMT: $ 779, 011. 70 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 67.91% TOTAL EARNI NGS 519, 436. 57 294,110.12
FUNDS AVAI LABLE: $ 245, 457.57 STOCKPI LED MATERI ALS 0. 00 - 48, 423. 04
GROSS EARNI NGS 519, 436. 57 245, 687. 08
TOTAL CLAI VB $ 0. 00 RETAI NAGE -5,481.98 -3,593.71
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 513, 954. 59 242, 093. 37
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMVENT 0.00 0.00
AMOUNT DUE 513, 954. 59 242, 093. 37
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 242,093, 37

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D

CAT NO0200

0005 202-00090

0010

202- 00240

0015

202- 00400

0020

202- 01000

0025

202- 01130

0030

203- 00060

0035

206- 00000

0040

206- 00100

0045

206- 00510

0050

206- 01500

0055 207-00205

C12304
12304-BI D
BR 0401- 016
| TEM
DESCRI PTI ON

*REMOVAL OF DELI NEATOR

*REMOVAL OF ASPHALT MAT ( PLANI NG)

REMOVAL OF BRI DGE

*REMOVAL OF FENCE

*REMOVAL OF GUARDRAIL TYPE 3

EMBANKMENT MATERI AL ( COMPLETE | N PLACE)

STRUCTURE EXCAVATI ON

STRUCTURE BACKFI LL (CLASS 1)

FILTER MATERI AL ( CLASS A)
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CONTI D: C12304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 12304- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: BR 0401-016 ESTI MATE NO 0003 07:51: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 207-00305 WETLAND TOPSO L 13. 000 0. 000
cY 0. 000 0.00
9. 00000 0. 000 0. 00
0065 207-00310  STOCKPI LE WETLAND TOPSO L 87. 000 87. 000
cy 0. 000 0.00
7.00000 87. 000 609. 00
0070 208-00006 ERCSI ON LOG ( SPECI AL) 2, 544. 000 0. 000
LF 144. 000 432.00
3.00000 144. 000 432.00
0075 210-01000 *RESET FENCE 0. 000 0. 000
LF 0. 000 0.00
5. 00000 0. 000 0. 00
0080 212-00006  *SEEDI NG ( NATI VE) 1.263 0. 000
ACRE 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0085 212-00028  SEEDI NG (\WETLANDS) 0. 060 0. 000
ACRE 0. 000 0.00
7, 400. 00000 0. 000 0.00
0090 213-00003  *MJLCH NG (VEED FREE) 0.833 0. 000
ACRE 0. 000 0.00
1, 800. 00000 0. 000 0. 00
0095 213-00061  *MJLCH TACKI FI ER 80. 000 0. 000
LB 0. 000 0.00
6. 00000 0. 000 0. 00
0100 304- 06000  AGGREGATE BASE COURSE (CLASS 6) 202. 270 0. 000
TON 0. 000 0.00
15. 75000 0. 000 0. 00
0105 304-07000 AGGREGATE BASE COURSE (CLASS 7) 515. 780 0. 000
TON 0. 000 0.00
19. 00000 0. 000 0. 00
0110 403-34751  *HOT BI TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 64-28) 400. 150 0. 000
TON 0. 000 0.00
90. 00000 0. 000 0. 00



CONTI D: C12304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 12304-BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: BR 0401-016 ESTI MATE NO 0003 07:51: 20

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 411-10255  *EMULSI FI ED ASPHALT ( SLOW SETTI NG 115. 000 0. 000
GAL 0. 000 0.00
1. 80000 0. 000 0. 00
0120 411-21020  *LIQUI D ASPHALTI C MATERI AL ( MC- 70) 0. 000 0. 000
GAL 0. 000 0. 00
2.10000 0. 000 0. 00
0125 420-00130  GEOTEXTI LE ( SEPARATOR) (CLASS A) 900. 000 900. 000
5% 0. 000 0.00
1. 60000 900. 000 1, 440. 00
0130 506-00224 RIPRAP (24 | NCH) 110. 500 0. 000
cy 48. 000 2, 304. 00
48. 00000 48. 000 2, 304. 00
0135 601-03030 *CONCRETE CLASS D (BOX CULVERT) 265. 100 171. 000
cy 94. 100 39, 992. 50
425. 00000 265. 100 112, 667. 50
0140 602-00000 *REI NFORCI NG STEEL 53, 187. 000 53, 187. 000
LB 0. 000 0. 00
0. 65000 53, 187. 000 34,571. 55
0145 603-01720 72 | NCH REI NFORCED CONCRETE Pl PE 254. 000 0. 000
LF 254. 000 57, 150. 00
225. 00000 254. 000 57, 150. 00
0145 MATERI AL ALLOMNCE 72" RCP 254. 000
LF - 254. 000 -34,559. 24
136. 06000 0. 000 0. 00
0150 603-05072 72 | NCH REI NFORCED CONCRETE END SECTI ON 4. 000 0. 000
EACH 4. 000 14, 748. 00
3, 687. 00000 4. 000 14, 748. 00
0150 MATERI AL ALLOMNCE 72" END SECTI ON 4. 000
EACH -4.000 -12, 700. 00
3, 175. 00000 0. 000 0. 00
0155 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 814. 000 0. 000
LF 0. 000 0.00
17. 00000 0. 000 0. 00



CONTI D C12304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 12304- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: BR 0401-016 ESTI MATE NO 0003 07:51: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 606-01385 *TRANSI TI ON TYPE 3J 1.000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0165 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0.00
0170 606-02001 *END ANCHORAGE ( SLOTTED RAI L TERM NAL) 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0175 607-00005 *END POST 10. 000 0. 000
EACH 0. 000 0. 00
120. 00000 0. 000 0.00
0180 607-00010 *CORNER AND LI NE BRACE POST 10. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00
0185 607-01000 *FENCE BARBED WRE W TH METAL POSTS 822. 000 0. 000
LF 0. 000 0. 00
2. 30000 0. 000 0.00
0190 617-00024 24 1 NCH CULVERT PI PE 124. 000 0. 000
LF 110. 000 4,070. 00
37. 00000 110. 000 4,070. 00
0190 MATERI AL ALLOMNCE 24" CULVERT PI PE 110. 000
LF -110. 000 -1,163. 80
10. 58000 0. 000 0.00
0195 625-00000 * CONSTRUCTI ON' SURVEYI NG 1.000 0.500
LS 0. 000 0. 00
12, 000. 00000 0. 500 6, 000. 00
0200 626- 00000 *MOBI LI ZATI ON 1. 000 0. 300
LS 0.199 25, 870. 00
130, 000. 00000 0. 499 64, 870. 00
0205 630-00000 *FLAGG NG 513. 500 172. 250
HOUR 180. 500 3, 610. 00

20. 00000 352. 750 7, 055. 00



CONTI D C12304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 12304- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: BR 0401-016 ESTI MATE NO 0003 07:51: 20
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-00002 *TRAFFI C CONTROL SUPERVI SOR 53. 000 22.000
DAY 14. 000 3, 850. 00
275. 00000 36. 000 9, 900. 00
0215 630- 00007 *TRAFFI C CONTRCL | NSPECTI ON 57. 000 26. 000
DAY 15. 000 2,400. 00
160. 00000 41. 000 6, 560. 00
0220 630-80002 *FLASHI NG BEACON ( SOLAR) 2.000 1. 000
EACH 0. 000 0. 00
840. 00000 1.000 840. 00
0225 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 2.000 0. 000
EACH 1. 000 150. 00
150. 00000 1. 000 150. 00
0230 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 4.000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0.00
0235 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 23.000 6. 500
EACH 5. 000 455. 00
91. 00000 11. 500 1, 046. 50
0240 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 8. 000 4.000
EACH 0. 000 0. 00
111. 00000 4.000 444.00
0245 630-80359 * PORTABLE MESSAGE SI GN PANEL 96. 000 17.000
DAY 61. 000 12,627.00
207. 00000 78. 000 16, 146. 00
0250 630-80360 *DRUM CHANNELI ZI NG DEVI CE 55. 000 0. 000
EACH 10. 500 840. 00
80. 00000 10. 500 840. 00
0255 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 4.000 0. 000
EACH 2.000 216. 00
108. 00000 2.000 216. 00
0260 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 10. 000 0. 000
EACH 5. 000 540. 00

108. 00000 5. 000 540. 00



CONTI D: C12304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 12304- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: BR 0401-016 ESTI MATE NO 0003 07:51: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 630-80370 CONCRETE BARRI ER ( TEMPORARY) 870. 000 0. 000
LF 435. 000 6, 525. 00
15. 00000 435. 000 6, 525. 00
0270 630-80380 *TRAFFI C CONE 33.000 8. 000
EACH 0.500 5.00
10. 00000 8. 500 85. 00
0275 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 0. 000
( TEMPORARY)
EACH 1. 000 2,500. 00
2, 500. 00000 1. 000 2,500. 00
0280 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70022 F/ A QT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0290 700-70025 F/ A QUALITY | NCENTI VE PAYNENT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0315 900- 00014 ADDED | TEM (LUMP SUM/ MCR LI #1 OVER EXC./ DEWATER 1. 000 1. 000
FOR 72" PI PES (CO 2)
LS 0. 000 0.00
10, 428. 00000 1. 000 10, 428. 00
0320 630-86800 TRAFFIC SIGNAL (TEMP) CMD 4 (CO 4) 1. 000 0. 000
LS 1. 000 15, 000. 00
15, 000. 00000 1. 000 15, 000. 00
0325 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON FOR CLASS D -3,470. 380 0. 000
CONCRETE ~ CBC (CO 5)
DOL -3,470. 380 -3,470. 38
1. 00000 -3, 470. 380 -3, 470. 38
0330 900- 00014  ADDED | TEM (LUMP SUM)/ EMBANKMENT MATERI AL - MATERI AL 1. 000 0. 000
COST CMD 5 (CO 6)
LS 0. 000 0.00
12, 939. 42000 0. 000 0. 00



CONTI D: C12304 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 12304- BI D ESTI MATE RUN 05/ 03/ 2001
PRQJECT: BR 0401-016 ESTI MATE NO 0003 07:51: 20

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 900-00014  ADDED | TEM (LUMP SUM/ PROIECT BALANCE ON OUTSTANDI NG 0. 000 0. 000
ITEMS MR LI #2 (CO 7)
LS 0. 000 0.00
16, 208. 30000 0. 000 0. 00
0340 900- 00014  ADDED | TEM (LUMP SUM/ PROJECT BALANCE 2 - 0. 000 0. 000
MOBI LI ZATI ON ( CO 8)
LS 0. 000 0.00
52, 099. 00000 0. 000 0.00
0345 203-01555 DOZI NG (LANDSCAPI NG DOZER, EQUI PMENT HOURS - CMO  #9 14. 000 0. 000
VETLAND M Tl GATI ON (CO 9)
HOUR 0. 000 0.00
140. 38000 0. 000 0. 00
0350 203-01515 BACKHOE ( LANDSCAPI NG) BACKHOE EQUI PVENT HOUR - CMO #9 14. 000 0. 000
VETLAND M TI GATI ON (CO 9)
HOUR 0. 000 0.00
151. 94000 0. 000 0. 00
0355 626-00100  MOBI LI ZATI ON (W O AUTOPAY) MOBI LI ZATION FOR CMD #9 1. 000 0. 000
VETLANDS M Tl GATI ON (CO 9)
LS 0. 000 0.00
3, 750. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  744,894.14$  245,687.08% 499, 436.57
CAT NO0400 CONSTRUCTI ON ENG NEERI NG
0300 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
9, 000. 00000 1. 000 9, 000. 00
0305 620-00012 FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0310 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400  CURRENT AMI $ 20, 000. 00 $ 0.00$% 20, 000. 00
PROJECT TOTAL CURRENT AMI $  764,894.14$% 245 ,687.08$% 519, 436.57



